URS

Newmark/Muscoy Conference Call Notes
12 July 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

MK XXOXO

Dwayne Deutscher/URS X Kim Hoang/EPA
Dennis Bane/lURS [] Jackie Lane/EPA
Matt Dwyer/URS
Adam Harvey/URS X Stacey Aldstadt/SBMWD
Connie Biedel/lURS X Bill Bryden/SBMWD

X Russell Smith/'SBMWD
Tom Perina/CH2M Hill X Mark Eisen/SBMWD
Bob Kemmerle/E2 X Terry Tonn/SBMWD

X LanaKennerly /SBMWD

| Contract | ssues

Kim is still waiting to hear from Linda and Barbara on the ceiling issue.
The 116 reports are being worked on.

Tom will revise the work plan spreadsheet.

Adam said the boring package bids are due on 14 July.

Adam will review current budget for Activated Carbon and advise Kim.

| General

Adam said the construction work is continuing and on schedule.

Adam said Bill would get a copy of certifications on all carbon vessel coating inspections
when compl eted.

Bill said aconference call is scheduled on 13 July to discuss extraction well motor/pump
combinations and lead-time. Bill will keep everyone posted.

Kim will look into the SAIC issue and keep everyone posted.

| Next Conference Call:

Monday, 19 July; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofime minutes contained herein will stand if natected within ten (10)

days of this writing.




